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CCR No. 97-0685A Logged Date 5 / 9 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)
External Interfaces B0 Validation changes for AM-1

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561, AC-97-0048
NASA CCR 505-01-30-011-C & NASA CCR 505-
41-15-002

RTM Change x Start New Baseline

Problem
IRD and Release B RBRs need updating based on B0 validation results and AM1 IRD CH01 & CH02.

AM1-0310#B, AM1-0315#B, AM1-0320#B and AM1-0330#B have already been
updated showing “FOS” as segment allocation.   This was however not reflected in
the current 4/18/97 baseline.  Also, “test/performance” is not a valid value for
s_ver i f i ca t ion_method  for  AM1-1090#B.

Proposed Solution
IRD and RBR attributes updated.  RBR clarification text added.  RBR-L4 links added to ensure
coverage.  Inappropriate RBR-L4 links deleted.

Change s_verif ication_method for AM1-1090#B to test /analysis  and segment
allocation for AM1-0310#B, AM1-0315#B, AM1-0320#B and AM1-0330#B should
indicate “FOS”.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator C. Chachulski (signed)   Carol Chachulski     5/8/97
Signature Date

Office FOS Office Manager (signed)    Debbie Dunn    5/8/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Farzad Davarya      5/9/97
Signature Date
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